



25616 Anderson Ave.  
 Barstow CA 92311  
 Phone 760 253-5447

# Contract Change Order

OWNER       ARCHITECT       FIELD  
 CONTRACTOR       OTHER \_\_\_\_\_

CHANGE ORDER # 01      DATE 4-3-25

THIS CONTRACT CHANGE ORDER MODIFIES  
 AND AMENDS THE CONTRACT BETWEEN THE  
 NAMED PARTIES DATED BELOW.

PROJECT AEC - PO# 250701  
 (NAME)  
AEC - Fence Replacement - Brush Removal  
 (LOCATION)  
33525 Ponnay St.  
 (ADDRESS)  
Daggett, CA 92327  
 (CITY, STATE, ZIP)

CUSTOMER SVUSD  
 (NAME)  
35320 Daggett - Yermo Rd.  
 (ADDRESS)  
Daggett, CA 92327  
 (CITY, STATE, ZIP)  
760 254-2916  
 (PHONE)

- Demo 2000 Sq. Ft. of failed concrete.
- Demo 2000 Sq. Ft. of 3" thick failed asphalt beneath concrete, dirt and oleanders.
- Set, place and pour 2000 Sq. Ft. of concrete to include a 20"x10" footing for new section of private link fence.

Labor and Material - \$35,000.00  
 Bond - \$1800.00

It is mutually agreed that the contract price is increased by \$ 36,800.00 payable immediately upon completion of the work called for in this change order. As a result of this change order, the time for completion of the above-mentioned contract is hereby extended by 20 days. This change order is incorporated into and governed by the above-mentioned contract and is incorporated therein.

X \_\_\_\_\_  
 OWNER Date

X [Signature] 4-3-2025  
 CONTRACTOR Date